Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

12-AMRC-0014 T 27 21

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program

State of Washington

Department of Ecology

3100 Port of Benton Blvd.
Richland, Washington 99354

Dear Ms. Hedges:

INVOKE TRI-PARTY AGREEMENT NICPTTTE AN DRNADNCED CHANGE TO TRI-
PARTY AGREEMENT MILESTONE! N DISPUTE INITIATION)

On October 6, 2011, the U.S. Department of Energy Richland Operations Office (RL) submitted
Tri-Party Agreement change requests (M-16-11-17 and M-16-11-18) proposing that certair
waste sites be excluded from the subject milestones. On October 26, 2011, the State of
Washington Department of Ecology (Ecology) formally disapproved the original change
requests. RL is invoking dispute pursuant to Tri-Party Agreement Article VIILF.

Since the October 6, 2011 submittal of the change control forms, closure of several of the sites
identified in the original change control forms have been approved. The purpose of this letter is
to provide the new change control forms M-16-11-21 and M-16-11-22 that reflect the current
waste site status for Ecology approval. The attached new change control forms propose
exclusion of the 100-D-30, 128-H-1, 126-H-2, and 116-H-5 waste sites from the subject
milestones. Ecology approval of the attached change control forms will resolve this dispute.

We look forward to working with you and your staff to achieve prompt resolution of the
proposed changes, and to meet the December 31, 2011 Tri-Party Agreement Milestones M-16-47
and M-16-51. If you have questions, please contact me or your staff may contact Joanne Chance
or Tom Post, of my staff on (509) 376-0811 or (509) 376-3232, respectively.

Sincerely,

S A A h S

Joe R. Franco, Assistant Manager
AMRC:JPN for the River Corridor

Attachments

NOV 03 2011

cc: w/attachs (see page 2)







Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M_16_1 1_21 Do not use blue ink. Type or print using black ink. OCtOber 26 201 1
Originator Phone
M. 8. French (U. S. Department of Energy, Richland Operations Office [DOE]) (509) 373-9863

Class of Change

[ ]1- Signatories [X] Il -~ ecutive Manager [ ]I - Project Manager

Change Title
Remove outstanding waste sites from the scope of Tri-Party Agreement milestone M-16-51 "Complete interim remedial
actions for 100-H Area”, due December 31, 2011.

Description/Justification of Change

The 100-H Area interim milestone M-16-51 was developed in April 2002 to provide a schedule to complete interim
ren lial actio for waste sites inthe 100 A 1 R ining _.les Interim Action Record of Decision (July and t
100 Aree _urial Grounds Interim Action Record of Decision (September 2000) from the 100-HR-1 and 100-HR-2
Operable Units.

This change proposes removal of the 116-H-5, 126-H-2, and 128-H-1waste sites from the M-16-51 Tri-Party Agreement
Milestone. DOE and Ecology have determined that additional time is needed to address technical issues associated
with closure of these waste sites. Extension of the completion date is not intended to supersede TPA change request
M-16-11-12, which refined the scope of the milestone

Authorized Changes:

Hanford Federal Facility Agreement and Consent Order interim Milestone is modified or created as shown below using
strikeout to indicate text deletions and underlined to indicate text additions:

No actual changes to the M-16-51 milestone are required.

Milestone Number Milestone Description Completion Date

M-16-51 Complete the interim response actions for the 100-H Area. 12/31/2011

Impact of Change
The 116-H-5, 126-H-2, and 128-H-1 waste sites will be removed from the M-16-51 milestone and closure will be
completed under the Tri-Party Agreement Milestone M-16-00A.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, Appendix D
Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-1996-17, Rev 6
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DOE Daté
N/A Approved Disapproved

EPA Date
Approved Disapproved

Ecology Date

NOV 03 201
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M_16_1 1_22 Do not use blue ink. Type or print using black ink. OCtOber 26, 201 1
Originator Phone
M. S. French (U. S. Department of Energy, Richland Operations Office [DOE-RL)) (509) 373-9863

Class of Change

[ 11 - Signatories [X] I - Executive Manaaer [ ]Il - Project Manaaer

Change Title
Remove outstanding waste sites from the scope of milestone M-016-47 “Complete the interim remedial actions for the
100-D Area,” due December 31, 2011.

Description/Justification of Change

The 100 D Area interim milestor  M-16-47 was developed in April 2002 to provide a schedule to complete interim
remedial actions for waste sites in the 100 Area Remaining Sites Interim Action Record of Decision (July 1999) and the
100 Area Burial Grounds Interim Action Record of Decision (September 2000) from the 100-DR-1 and 100-DR-2
Operable Units.

This change proposes removal of the 100-D-30 waste site from the M-16-47 Tri-Party Agreement Milestone. DOE and
Ecology have agreed to extend completion of 100-D-30 to allow for additional waste site remediation to be performed.
Extension of the completion date is not intended to supersede TPA change request M-16-11-10, which refined the
scope of the milestone.

Authorized Changes:

Hanford Federal Facility Agreement and Consent Order Interim Milestone is modified or created as shown below using
strikeout to indicate text deletions and underlined to indicate text additions:

No actual changes to M-016-47 milestone are required.

Milestone Number Mitestone Description Completion Date
M-016-47 Complete the interim remedial actions for the 100-D Area. 12/31/2011
Impact of Change

The 100-D-30 waste site will be removed from the M-16-47 milestone and waste site closure will be compieted under
the Tri-Party Agreement Milestone M-16-00A.

Affected Documents
Hanford Federal Facility Agreement and Consent Order, Appendix D
Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-96-17, Rev. 6
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